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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000337
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  09-Oct-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Logistics Ferry service to Changxing Island resumed at 09:00 today.
2 Other important observations I conducted a shop floor walkthrough at approximately 10:00 today. ZPMC

was observed performing butt welding of skin plate splices for the 89-m and
114-m tower mock-up sections. ABF's stop work directive on performing
longitudinal stiffener to skin plate welds was still in effect. There was no
activity observed in the OBG deck panel fabrication bay, and the OBG
bottom panel shop floor was still not ready for production.

3 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today. CT reminded
ABF and ZPMC that there is a meeting to discuss the acceptance criteriafor
the closed rib weld trials scheduled for tomorrow. The time was set for
09:00 on 10-Oct-07. CT reminded ABF and ZPMC that their WQCP
required that the Engineer be informed whenever cracks are found in tack
and root welds.

CT wasinformed that ZPMC had performed atrial weld of the tower
mock-up longitudinal stiffener to skin plate weld on 06 - 07-Oct-07. ABF
stated that ZPMC attempted to demonstrate decreased rejection rates in the
weld by using ZPMC's "two best welders" and employing more thorough
inter-pass cleaning techniques. ABF stated that preliminary UT results of
thetrial welds showed that about 20% of the weld length was rejectable.

4 Key conversations At approximately 14:00, | spoke with Dave Williams and Gang Jiao about
the date for the start of fabrication on the OBG bottom and side plates.
They stated that they were in the process of getting that information from
ZPMC. They also stated that ZPMC wants all material for OBG Lifts 3 and
4 received and approved prior to starting production. At approximately
17:30, | received a phone call from Dave Williams who informed me that
the date given to him for start of fabrication is 15-Oct-07.
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